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Open Action Items Report

Open Item Number: 05-043 RID Open Date: 9/14/2005
Title: Helium Venting Hazard Analysis

I ntiator(s):

Description: Provide hazard analysis for venting of helium from the main tank.

Action Item Information

Actionee(s): Gaetan Piret/ESTEC Action Due Date: 5/1/2007
Action: Upon delivery of hazard analysis described in 05-042, evaluate potential hazards to EMI and TV test chambers.

Action Status: 3/14/2008 - Some comments provided by ESTEC - additional analysis to address their concernsisin
work.
2/20/2008 - Initial analysis presented to ESTEC on 29 Jan. More detailed analysis for the two test
chambers and the clean room is the process of being written up.
11/20/06 - Date rolled to May 1st to roll with 05-042.
8/14/06 - Date rolled to October 1st.
4/10/06 - Due date changed to 6/1/06 allow time after completion of 05-042.
11/12/2005 - Date changed to 4/1/2006 to match item 05-042.
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Open Action Items Report

Open Item Number: 05-074 RID Open Date: 10/28/2005
Title: CGSE Support at Pad

Intiator(s): Trent Martin

Description: It isnot clear how the cryogenic GSE, particularly the piping, will be supported at the pad.

Action |tem Information

Actionee(s): Robert Becker/MIT, Alexander Gretchko/MIT Action Due Date: 10/25/2007

Action: Provide details on how the GSE will be supported at the pad.

Action Status. 12/16/2007 - Pump layout comments received from Pete Reutt. New proposals under work in Shanghai tc
accommodate suggestions.
10/24/2007 - New layouts proposed at GOWG - New drawings/layouts in work in Shanghai.
6/4/2007 - Ken Bollweg and Mike Capell to work with Alexander Grechko to resolve file transfer
problems.
11/27/06 - J. Keiffenheim reports that space is available for hanging plumbing, and KSC can design,
manufacture hanging hardware. Still have concerns regarding fill port plumbing suspension, so will
keep open.
10/16/06 - Date rolled to 11/15 after Cryo GSE meeting at KSC.
6/26/2006 - Date rolled to October 15th after Magnet Processing meeting at KSC.
5/15/2006 - Further discussion on handling of CGSE after PLBD close prelaunch is required.
3/24/2006 - Trent Martin to forward all data provided by KSC to Art Nelson for inclusion in ground
safety package.
2/14/2006 - Alexander Gretchko waiting on information from KSC - Trent Martin to coordinate.
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Open Action Items Report

Open Item Number: 07-008 RID Open Date: 6/14/2007
Title: DDRS Rapid Safing

Intiator(s): Chris Tutt

Description: DDRS must meet rapid safing requirements described in MA2-96-190.

Action Item Information
Actionee(s): Tim Urban/ESCG Action Due Date: 9/10/2007
Action: Gain concurrence from NASA that DDRS meets rapid safing requirements.

Action Status. 2/29/2008 - Closure rationale memo provided by Peter Dennett/Padsoft. Memo approved by Project
Office and ready for release to Shuttle.

2/22/2008 - Phyllis Grounds assigned as new Shuttle MIM - will be working this issue along with other
MIP-related items.

11/30/2007 - Question refered to Frank Moreno/MO to check with Shuttle safety.

9/28/2007 - Joel S11s/MO researching requirements and trying to identify appropriate points of contact
within SSP.

6/15/2007 - Tim Urban to investigate who approves I VA rapid safing and find out what they want to see
to close issue.
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Open Action Items Report

Open Item Number: 07-016 RID Open Date: 7/31/2007
Title: Satic Test Approval

Intiator(s): Chris Tutt

Description: SWG is withholding approval of the AMS-02 Satic Test

Action |tem Information

Actionee(s): Chris Tutt/ESCG, Carl Lauritzen/ESCG Action Due Date: 9/1/2007

Action: Meet with SWG to review memo describing static test design principles and determine what additonal
information, if any, is needed for their approval.

Action Status: 1/23/2008 - Analysis memo provided to SWVG for review.
9/27/2007 - Paul Romine has asked to see initial test correlation results before issuing final opinion.
Quick correlation in work and will be written up as stand-alone memo.
8/17/2007 - Meeting held on 8/15/2007. Basic static test design concept accepted by SWG, but Paul
Romine to review detailed writeup and issue final approval.
8/9/2007 - Chris Tutt to pulse Lance Mushung and Paul Romine for status.
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Open Action Items Report

Open Item Number: 07-025 RID Open Date: 11/5/2007
Title: Vacuum Pump Monitoring

Intiator(s): Jack Keifenheim

Description: Determine ground and on-board vacuum pump monitoring requirements at pad.

Action |tem Information

Actionee(s): Trent Martin/JSC, Mike Cape |/MIT Action Due Date: 6/15/2008

Action: Determine what information needs to be monitored on the vacuum pumps during all ground processing

scenarios. In particular, determine what monitoring is required during S0024 and the pad clears, and whether
24/7 monitoring is required.

Action Status: 12/16/2007 - Issues to be investigate during CGSE shakedown at CERN. Action date rolled to delivery +
3 weeks (~mid-June).
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Open Action Items Report

Open Item Number: 07-033 RID Open Date: 11/5/2007
Title: OPF Testing

Intiator(s): Jack Keifenheim

Description: Provide details on proposed OPF testing.

Action Item Information
Actionee(s): Tim Urban/ESCG Action Due Date: 1/15/2008
Action: Provide details on facility requirements for all proposed OPF tests.
Action Status: 12/16/2007 - Date set to 15 Jan.
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Open Action Items Report

Open Item Number: 07-036 RID Open Date: 1/11/2008
Title: Cryosystem Response to Power Flickers

Intiator(s): Chris Tutt

Description: Effects of possible power losses at KSC need to be considered in the cryosystem safety analyses.

Action |tem Information

Actionee(s): Tim Urban/ESCG Action Due Date: 6/1/2008

Action: Need details on the default state of the AMS-02 and an estimate of how long it would take to return to the
standard ground operational condition.

Action Status: 1/11/2008 - Initial review of default state is being rolled into safety analysis. Initial review of time to
return to nominal ops indicates this should not be a concern as long as commanding is still available.
More detailed review will be done with appropriate collaboration personnel at a later date.
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Open Action Items Report

Open Item Number: 07-037 RID Open Date: 3/7/2008
Title: Thermal Model for Specularity Analysis

Intiator(s): Eric Schaefer

Description: 1SS program requires AMS-02 thermal model including specularity data in order to assess effects on ISS
hardware.

Action |tem Information

Actionee(s): Craig Clark/ESCG Action Due Date: 4/7/2008
Action: Provide thermal model to | SSprogram

Action Status:
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Open Action Items Report

Open Item Number: 07-038 RID Open Date: 3/7/2008
Title: S-Band CHD Support

Intiator(s): Chris Tutt

Description: Approval of AMS use of the S-Band for CHD comes from the ICATT

Action |tem Information

Actionee(s): Trent Martin/EA3, Tim Urban/ESCG Action Due Date: 4/7/2008

Action: Meet with Susan Creasy and the ASCB to determine what infor mation they need to approve this request.
Action Status:
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Open Action Items Report

Open Item Number: AMS 02-PDS CDR-06 RID Open Date: 4/18/2005
Title:

Intiator(s): Tim Urban

Description:
Action Item I nformation

Actionee(s): Marco Moalina Action Due Date: 12/1/2007

Action: Re-evaluate thermal optical properties on the top of the PDS as there are no longer heaters located there
(breakdown of MLI vs. white paint). QM & FM different ?

Action Status:  3/26/2007 - Work has restarted - ECD on this question 4/15.
2/5/2007 - AS budget approved; some movement on contract. Datesrolled to 3/5/07.
8/28/06 - Contract still in work. Work-around by using EM for initial testing. Roll date to 10/5.
7/7/06 - Investigate contract status at July TIM.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
8/2/2005 - Awaiting thermal analysis of revised worst hot case.
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Open Action Items Report

Open Item Number: AMS 02-PDS CDR-08 RID Open Date: 4/18/2005
Title:

Intiator(s): Tim Urban

Description:
Action Item I nformation

Actioneg(s): S Alia Action Due Date: 12/1/2007
Action: Add 0.03 pF per 3.2.2.2.2.A of SSP 57003, and add verification by design inspection or test.

Action Status. 3/26/2007 - Updated reports to be released at PDS MRR in December.
2/5/2007 - AS budget approved; some movement on contract. Dates rolled to 3/5/07.
8/28/06 - Contract still in work. Work-around by using EM for initial testing. Roll date to 10/5.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/15/2005 - Tim Urban to contact Sergio Alia and resolve remaining concerns. Closure expected by 9/5.
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Open Action Items Report

Open Item Number: AMS 02-PDS CDR-09-2 RID Open Date: 4/18/2005
Title:

Intiator(s): Tim Urban

Description:
Action Item I nformation

Actioneg(s): S Alia Action Due Date: 12/1/2007
Action: Update document for maximum operating temperature of 51°C (Section 3.2, requirement ID PDS-ENV-3).

Action Status. 2/5/2007 - AS budget approved; some movement on contract. Dates rolled to 3/5/07.
8/28/06 - Contract still in work. Work-around by using EM for initial testing. Roll date to 10/5.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/2/2005 - MOT should be changed to match updated worst case hot temperature.

Page 13 Friday, March 14, 2008





